Operationally Complete Projects

Nickel and TPA Projects Operationally Complete in 2014

Project Title Revenue Package On time* Operationally
Complete Date
SR 99/S Holgate St to S King St - 2003 Ni/2005 TPA v 1/27/2014

Viaduct Replacement (809936D)

No projects operationally complete in
February

SR 99/Spokane St Bridge - Replace 2005 TPA v 3/22/2014
Bridge Approach (109935A)

No projects operationally complete in
April

*A project is 'on time' if it achieves the milestone
within the quarter planned in the last approved
budaet.

This monthly count of operationally complete
projects may differ from quarterly Gray Notebook
reporting because some projects are included here
at the time they are completed, even though they
may be part of a larger project that is yet to be
comnleted.
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